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1) Goals
PgXexplorer would be an application for browsing PostgreSQL databases



(version 7.X.Y, should work with 6.X but I don't know because I don't have such).
Main goals are:



-create GUI for working with PostgreSQL DBs.
-adding, deleting,saving to file, restoring from file PostgreSQL DBs
-browsing local DBs (in different locations and different ports) and also 



remote DBS
-adding deleting, modyfying tables, and table's matadata (using easy



operations on visual rows)
-altering table properties (adding/removing columns, changing types)
-wizards for popular DB operations: creating table,view,trigger,query,DB
-displaying column names after executing query 
-a window to write sql commands (queries)
-shortcuts to most important commands, options, fast execute control 
-triggers handling, adding,removing,saving,loading,writing (in SQL and C)
-triggers written in C can be added, written,saved,loaded, some help for 



writing trigger in C language, “ code generator”
-see entire DBs
-automatic data modification after modyfynig table in window
-synchronizing data between main_wnd and SQLQueryCtrl (other thread)
-user manual (quite small I think), FAQ, README, INSTALL, and other 



common files in OpenSource project 
-configure script detecting user's environment and setup makefile to automatic 



compilation, so to compile PgXexplorer user must simply do: ./
configure; make; make install 



-a program testing user's environment
2) Methodology



I would use OpenSource (bazaar) and Personal Software Process
(I will only use a part of PSP). Application would be developed using
waterfall method, these would be cycles:



-plan phase (what must be done). Phase means some functionality
of the system, fe. SQL control or a single function



-project phase (assign what function exactly donas, what are
its (function,method,class) parameters (OpenSource tends to have
working application as fast as possible, so I don't store information
about projecting phase anywhere, but proceeding to develop phase,
open source produces working binary very fast, but it versions
changes frequently, it depends on bug-releases, feature requests, and











there are many application uncompleted – devel state)
-implement (develop) phase – writing code of a



function,control,class,method etc.
-testing phase – checking code, compilation, debugging, running
1) checking if work for correct data.
2) reaction to incorrect data.
3) adding checks for function parameters, making program 
running even on incorrect data. 
4) testing integration with existing components (already 



tested)
5) running in memory debugger.
6) checking free & malloc (typical-no malloc, 2 X free, 



pointers freed should be zeroed)
7) are there memory leaks?
8) math operations: overflows, conversions, div by 0
9) off By one Obi wan-s?
9) multi thread, synchronizing, checking
10) ending testing.
-phase PSP (it is my name)
1) write down time spent on



planning,projecting,developing,testing,PSP
2) analyzing work, how much time per one phase (functionality)
3) how much time per day
4) each task can be divided on:



-planning/projecting
-coding
-testing
-learning (reading PostgreSQL & Gtk FAQs,manuals,books)
-compilation
-creating docs (fe. This file)
-managing DB (creating/deleting/filling)
-testing net (connections, servers, sockets etc.)



-OpenSource Methodology
-creating project for myself, for fun (I need it for myself)
-I want to learn PostgreSQL & Gtk
-bazaar method, creating application on the net



website:www.gborg.postgresql.org/projects/pgxexplorer
BUG-reports,feature requests,Tasks etc.
On 25.III.2004: 24 tasks, 1 bug, 1 featureReq.
Version control: current 0.1 ,0.10 ,0.11 ,0.12 ,0.13 ,



0.14 ,0.14b, planned 0.20 version & code control: CVS, stable &
unstable releases stable: 0.12, 0.13, 0.14, devel 0.1, 0.10, 0.11,
0.14b



FAQ on website (short by now)
Mail list: pgxexplorer@gborg.postgresql.org
App license: Berkeley BSD License
Sources: PgXexplorer-X.Y-type.tar.bz2
free tools, commonly used in OpenSOurce projects



-debuggers: njamd,efence,gdb
-editors: vim-6.2
-tools for creating docs: 



OpenOffice-1.1, GV
-network tools: telnet,OpenSSH,Sftp
-compilers: Gcc, gnu as
-Operating System: FreeBSD 5.1, FreeBSD 5.2, 



Slackware Linux 8.1
-documentation: mozilla,opera,man,gv











-documentation GTK:  gtk-tutorial.pdf
-documentation PSQL: postgresql-FAQ.pdf



  postgresql-devel-FAQ.pdf
  libpq-FAQ.pdf



-code generators, automatic compilation:
make,gmake,sh,bash,sed,grep,find



-compressors: tar,bzip2,gzip,gnu unzip
-version control: cvs



There wouldn't be class diagram because program is written in 
C programming language, which is not a objective language and doesn't
support classes.



3) Schedule / PSP Table (modified)
-unfinished phases are marked red
-finished are marked black
-from 25.III.2004



Phase name planning projectin
g



coding Testing –
error det.



Testing -
fixing



Learning
new techs.



environme
nt



Compilatio
n,packages



Docs,
faq,man



DB
manageme



nt



Website,
tasks, mail



PSP docs
analyze,etc



Main Plan, start 3h 1h - - - 6h - - - - - -



Project web,etc 10min - - - - 1h 30min - 5min - 1,5h 10min



Learning  GTK - - - - - 5h 5min - - - - -



Install PSQL 5min - - - - 20min 1h - - - - -



Learning PSQL - - - - - 6h 5min - - - - -



Cfg Env , DBs 5min - - 10min 5min 1h 40min - 5min 2h - -



Setup Network
home



5min 1min - 30min 20min 30min 3h - - 25min 30min -



Tasks, web,mails - - - - - 20min 20min - - - 30min 25min



Learning  LibPQ - - - - - 4h 5min - - - - -



configure 1h 10min - 5min 2min - 35min 5min 1min 5min - -



README 15min - - - - - 15min - 15min - - 10min



INSTALL,TODO 10min - - - - - 15min - 15min - - 10min



Mkfile,empty .h,c 30min - 10min - - - 30min 3min - - - 5min



Main wnd,menu 10min 5min 1,5h 30min 10min 15min - 2min - - - -



Quit event, ask - 10min 15min 5min 5min 10min - 1min - - - -



Test program 10min - 1h 10min 3min - 2min 1min - - - -



Test prg in menu - - 10min 2min 1min - - 1min - - - -



Configure updt. 10min 5min - 10min 3min - 30min 10min 2min - - -



Ver 0.1 upload - - - - - 2min 30min 5min 2min - 20min -



Web working - - - - - 5min 10min - - - - -



Start Create DB 2h 1h - 45min 45min 10min 20min - - 20min - -



Consoleout.c[.h] 10min 10min 1h 5min 3min - 2min - - - - -



Query.[ch] 10min 10min 2h 15min 10min - 2min 1min - 10min - -



Testing query.c - - 10min 10min 10min - - 1min - 5min - -



DB Morgoth 1h 30min - 15min 15min 5min 2,5h - - 2,5h - -



Dbklasa tests - 10min - 30min 1h - 20min - - 5min -



Console connect - - 30min 10min 10min - 15min 1min - 5min - -



Integr.  query.c 20min 10min 30min 5min 5min - 2min 1min - - - -











Phase name planning projectin
g



coding Testing –
error det.



Testing -
fixing



Learning
new techs.



environme
nt



Compilatio
n,packages



Docs,
faq,man



DB
manageme



nt



Website,
tasks, mail



PSP docs
analyze,etc



Create DB - 10min - 10min 5min 2min 5min - - 5min - -



SQLQueryCtrl 10min 5min 1,5h 10min 5min 15min - 1min - - - -



Release 0.10 - - - - - - 30min 5min 1min - 20min -



Testing SQLQC - - 5min 10min 3min - - 1min - 3min - -



Cmd line parse 5min - 10min 5min - - 2min 1min - - - -



Help dummy - 1min 1min - - - - - 1min - - -



Save to file - 3min 15min 10min 3min 10min 2min 1min - - - -



Testing Sav2file - - 3min 5min - - 3min 1min - - - -



Create DB from F 5min - 20min 15min 15min 5min 5min 1min - 2min - -



Testing CrtfromF - - 5min 10min 3min - 3min 1min - - - -



EnvDlg 10min 5min 1h 20min 20min 10min 15min 1min - 10min - -



Remote setup 10min - 15min 40min 30min 15min 1h - 3min 20min 10min -



EnvUpdate 5min - 30min 10min 30min - 5min 2min - - - -



OpenDBDlg 30min 5min 1,5h 10min - 15min 10min 5min - - - -



Upd. Start,
EnvDlg



10min - 20min 10min 25min - 5min 2min - - - -



Release 0.11 5min - - - - - 30min 6min 2min 1min - -



Testing - - 10min 10min 10min - - 1min - - - -



Allowed  no DB 10min - 40min - - - 2min 2min - 5min - -



Testing - - 10min 10min 40min - - 1min - - - -



Fixing errors 5min - 20min 10min 40min - - 1min - - - -



Updating SQLQE 10min 5min 30min 5min - - - 1min - 2min - -



openDBDlg - 5min 25min 10min 1h - 5min 2min - - - -



Load DB - - 15min 5min 15min - 5min 1min - - - -



FileDlg - 5min 15min 5min - - 3min 1min - - - -



SaveDB2File 5min - 15min 5min 1min - 2min 1mni - - - -



Release 0.12 - - - - - - 40min 5min 5min - 10min -



SaveQuery - - 5min 3min - 5min 5min 1min - - - -



LoadQuery 5min - 15min 5min 10min - 5min 1min - - - -



Execute on ; 30min 5min 10min 5min - 5min - 1min 1min - - -



Testing - - 5min 5min 5min - - 1min - - - -



Constraint of
QResult



- 1min 5min 10min 1min - - 1min - - - -



Testing - - 2min 5min - - - 1min - - - -



Remote DB ok - - 15min 5min - - 5min 1min - 5min - -



Testing - - 10min 15min 5min - - 1min - - - -



Strings Overflows



Fixing



30min - 10min 10min 10min - - 1min - - - -



Drop DB 5min - 20min 5min 10min - 3min 1min - 2min - -



Release 0.13 - - - - - - 45min 5min 5min - 15min -



Connect Button 10min 5min 15min 10min 30min 5min 10min 1min - 3min - -



Server freezes - - - 15min - - 25min 1min - 15min - -



Alarm added 10min 3min 10min 5min 5min 1min 3min 1min 2min - - -











Phase name planning projectin
g



coding Testing –
error det.



Testing -
fixing



Learning
new techs.



environme
nt



Compilatio
n,packages



Docs,
faq,man



DB
manageme



nt



Website,
tasks, mail



PSP docs
analyze,etc



Cmd line fixing - - 15min 5min 15min - - 1min - - - -



Added simple
help



- - 5min - - - - - 5min - - -



FAQ,TODO 10min - - - - 5min 35min - 25min - 10min 10min



Menu ready -
cosmetics



- 5min 15min 5min 3min - - 1min - - - -



Testing menu - - 2min 5min - - - - - - - -



Release 0.14 - - - - - - 50min 5min 10min - 30min 5min



Bug detect:
prioris refuses



- - - 10min - - 20min 1min 2min - - -



Planning toolbar 1h 15min - - - 45min - - - - - -



Projecting toolbar - 30min - - - 15min - - - - - -



Creating headers 10min - 20min 5min 3min - 15min 1min - - - -



Creating icons - 10min 1,5h 1min 5min - 40min - - - - -



Read GTK man - - - - - 20min 1min - - - - -



Connect toolbar - - 30min 5min 10min - - 1min - - - -



Testing - - 10min 10min 3min - - 1min - - - -



Enjoying toolbar - - 2min - - - - - - - - -



Create aboutbox 20min 10min 30min 5min - - - 1min - - - -



Read GTK man - - - - - 20min 1min - - - - -



Converting image 10min - - - - 10min 15min - - - - -



Writing as XpmD - - 20min 5min 10min 15min 5min 1min - - - -



Testing - - 5min 5min - - - 1min - - - -



Having fun - - 2min - - - - - - - - -



Writing many
TODOs



10min 5min - - - - 25min - 40min - 2h 2h



Contact with KK 5min - - - - - 5min 1min 1min - - 15min



Updating website 5min - - 5min - 5min 5min - 5min - 5min 15min



Creating maillist - - - - - 5min 2min - 2min - 10min 10min



Receiving 1st
bugrep



- - - 5min - 1min 2min - - - 5min 5min



Adding todo to
main



2min - - - - - - 1min 20min - - 20min



Release 0.14b - - - - - - 25min 10min 1h - - 2min



Writing schedule 10min 30min 5min 1min 1min - 10min 1min 6h - 15min 6h



4) Planned functionality –  estimated time needed to complete phase (also
needed to implement each marked red phase above), new phases would
me much more complex than these above,  because at the moment I
cannot deal with implement details and table above was created using
already finished or at least started phases.



Versions planned. Can change during development:



0.1X –  many bugfixes (too much text in SQLQueryExec,











check for lost connections, if not dbadmin, if no template1 DB -warning,
overflows,constraints,string indexes,function args,control max text
lengths), Filter in OpenFile, DB copy, PreExec <check if server alive>,
timeout value from cmdline, metadata in query result,  save query result,
fast execute 3 types, more tests on remote, special functions to parse
open/save dialog for extensions



0.2X –  browsing tables, query wizard, wizards in menu,
active only query wiz, table properties (triggers-not available, see
ReadOnly metadata –  combos etc), see select * from table, see entire db
(ReadOnly all), drop table in cmenu, synchronize with
SQLQueryeditCtrl, save table to file, and many predicted bugfixes



0.3X –  wizard –  create table, create view, browsing views
(additional to tables in 0.2x), in table properties in cmenu –  can alter
table, so change type, add column, remove column etc. Still no table
triggers are visible, modify visually tables, add rows/delete rows with
keys Add row, Delete row, Update row, Primary key is read only, and
must (!) be detected –  difficult, cannot yet modify entire DB and with
one click update it, drop table option in cmenu, all wizards have
Load/Save/New option, asks for columns using their name and number,
option to save view result to file. Many foreseen bugfixes



0.4X –  wizards in cmenu,menu,toolbar, context menu should
be finished?, create trigger wizard (not in C yet), options to add/delete
trigger to/from a table, view tab triggers (in cmenu and in table
properties) , all triggers in DB, table properties should be ready now,
there is not Dbcreate wizard yet, of course bugfixes



0.5X –  Visual modify table, list of modifications on list, and
when Update pressed, all is updated, wizard of trigger in C, compilation
to *.so, wizard: create DB, all wizards should be ready, “s ome code
generator”  for wizard of Ctrigger, inserts function header and column-
references, bugfixes, final tests



0.6X –  when 0.5X stable, all very hard tested, TRY TO
ADD RELATIONAL VIEW, but this is not in project, it may be but I
don't know, create final documentation, manuals, FAQs, all the time
check for bugreports and feature  requests, add screenshots to the website
etc.



1.0- ?? will finally work ;-)











Phase name Planning/
Projecting



which version



Coding Testing DB/
Environment



Learning Website Documentation
/ PSP



Manual pages, complete FAQ, Help system 2h -0.6X - 10min - 2-3h 1h 1day



Wizard entry in menu, context menu, toolbar



wizards are: table,view,query,trigger,DB



1h - >=0.2X, 10h 5min - - - -



Context menus, with options described below 1h - >=0.2X 3h 1h - 1h - -



Query Wizard, with  load/save/run option 2h -  0.2X 5h 3h - - - -



CreateView Wizard (save/load/new) 1h - 0.3X 4h 4h 10min - - -



TableCreateWizard (save/load/new) 1h - 0.3X 4h 4h 10min - - -



TriggerWizard (save/load/new/SQL/C) 3h - 0.4X 3days 2days 3h 6h - -



View current table's triggers 1h –0. 4X 3h 2h 30min 2h - -



Browse tables,views,triggers 1h - >=0.2X 5h 6h 45min 3h - -



See all trigers in DB, with tree view with
tables,views, nodes: tables+, views+, triggers+



1h - 0.4X 6h 3h 1h 2h - -



Tree view of tables (when table clicked –  table
of results select * from tablename)



1h –  0.2X 3h 2h - 2h - -



Tree view of views (in table when click sel *) 1h –  0.2X 3h 2h - 2h - -



In all wizards save/load/new option 1h - 0.5X 6h 2h 25min - - -



See entire DB on demand –  (notepad control
with tables on each page –  read only)



1h –  0.2X 6h 3h - - - -



In treeview add option to add/delete/save/load
trigger



1h –  0.4X 2h 1h 10min 2h - -



Modify tables visually: in created table one
free row, when user add data and press apply
update



2h –  0.3X 3h 4h - 1h - -



Visual delete from... when user select a row or
field and press delete 



2h –  0.3X 2h 4h - 1h - -



Also option update row, executes modify 2h –  0.3X 2h 4h - 1h - -



Primary key detection, cannot be modified !!! !! ?h - ? 0.4X ? ?? 6h ?impossib ?? 2-6h ?? ? 15min ? ? 10min ? 6h - ?howto det PK ?



Wizard button in SQLQueryExec control 1h - 0.2X 1h 40min - - - -



In openfiledlg add option filter (ex. *.sql) 15min –  0.1X ? 30min ? 3h ?? 30min  ?? 3min ? 10min  ? 3h - -



Option DB copy in menu,context menu &
toolbar



10min –  0.1X 2h 30min 15min - - -



Save query result,table,view,query to file , with
metadata or not 



1h - >=0.2X 2h 1h 10min - - -



Every query executed add metadata (column
names) to result (if there is result)



10min –  0.1X 1,5h 1h - 1h - -



Every query executes small query with alarm
first, check is server alive



10min –  0.1X 40min 30min 1h - - 5min



Check all places when can hang because of
connection lost



5min –  0.1X ? 2h ? 30min 20min - - 10min



Check behavior when user is not a DBadmin 5min –  0.1X ? 40 min ? 20min 20min 15min - 20min



Visual alter (!) when user modifies table
visually in many places and then press Alter all
it sends all chnges to DB and modifies many
rows and columns (clicked fields should be
stored in list ?? FIXME)



??h –  0.5X ?? ?? 1 day ?? ? 8h ? 1-2days ? 1h 1h - 10min



Synchronize SQLQueryExec <-> TreeView-
>tables (when query executed, synchronize
remaining controls)



1h - 0.2X 2h 5h 10min 30min - -



Disconnects, timeouts, setup from cmdline 5min –  0.1X 40 min 20min 5min - 20min 10min











Phase name Planning/
Projecting



which version



Coding Testing DB/
Environment



Learning Website Documentation
/ PSP



Fast exec –  3 types (in
menu,contextmenu,toolbar)



5min –  0.1X 1,5h 1h - - - -



1fastexec – openfiledlg (*.QUE) 5min –  0.1X 30min 20min - - - -



2fastexec – writedlg(getfilename) 5min –  0.1X 30mi 20min - - - -



3fastexec – writedlg(sqlcmd)->execute 5min –  0.1X 30min 20min - - - -



Warning when cannot connect to template1
DB, after each connect to server and on
startup)



 5Min –  0.1X 30min 10min 3min - - -



Drop table in context menu of TreeView, also
wizard (AddTable wizard) in CMenu



10min –  0.2X 30min 10min - 25min - -



Alter table in context menu (modify column
types, table 2XNCOLS – column name, combo
with available types, warning data-will-be-lost)



plus  option  add new column/remove column



1h –  0.3X 3h 1,5h 10min 30min - -



CreateDataBaseWizard(name, how much
tables, N*tablewizard, which tables should
have triggers, M*trigger wizard, Create view
Wizard, another view?, next, create
querywizard, another query, next, done, each
step can be stopped, entire createdbwizard can
be saved to file and then loaded and executed
automatically: save/load/new)



3h –  0.5X  ? 1day ?? ?? 1day 1h 2h - 30min



Wizard of trigger, option Trigger in C, user
must write code, fill control with template of
code, ask for table name etc and write it to
control , can be saved as *.c or loaded from *.c



5h –  0.5X 1day ?? ?? 1 day 5h 4h - 2h



In each wizard asks for example which
columns to view etc), always button
new/save/load/close, at the end' done'



10min–  >=0.2X 1h 25min - 10min - -



Very hard test all in Gdb, Njamd, EFence 5min –  0.1x +
any other



? 1-2 days ? ? 1-2 days ? 4h - - 1h



Check all sources for table overflow, string too
long, all function check if they have correct
parameters, watch out for writing to char[]
tables, query length max must be very long,
check constraints of all functions and controls



15min –  0.1X 6h 6h - - - -



Test remote environment when net-cable
suddenly disconnected



15min –  0.1X 3h 4h 45min - 30min 10min



Check if there is too much code in
SQLQueryExecControl, set some reasonable
maximum<MAX_QUERY_LENGTH



5min – 0.1X 15min 10min - - - -



Check all Open/Save control for extensions,
SAVE: if user already written .sql do not add
extension, else add, LOAD: if selected file
doesn't have proper extension try to load it, if
don't exists add a extension, these must be
done by a special functions



5min –  0.1X 1h 20min 5min ? 10 min ? 3h - -



Three '!' on toolbar points to FastExecute 5min –  0.1X 45min 5min - - - -



Install Gtk on Cygwin, check how it works on
MS-WIndowsNT



? ever ? 2-4? if so 2-4 h if so 1-2h - 1h if so



Read carefully examples in Gtk-tut, LibPQ-tut,
read book about PostgreSQL



5min –  any ver - - 30min 6-10h - -



Keep this file up-to-date ?12h –  any ver? - - 20min - - 1day



Control versions, keep website up-to-date 2h –  any ver - - 10min 1h 4h 4h











Phase name Planning/
Projecting



which version



Coding Testing DB/
Environment



Learning Website Documentation
/ PSP



Learn how to write manual page 0min –  any ver - - 1h 1h 1h 6h



Produce new releases 30min Sum above 20min 10min - 30min 1h



Write other projects .... .....  ..    . ...... ..   ... .. .. 20h - NULL 2weeks 1week 1day 1week few days few hours



Planning releases (very estimated!):
-0.20 ~06.04.2004
-0.30 ~22.04.2004
-0.40 ~12.05.2004
-0.50 ~30.05.2004
-0.60 ~20.06.2004
-1.00pre ~01.09.2004



EOT
MorgothDBMA
morgothdbma@o2.pl
+48693582014
Łukasz Gryglicki MiNI M1 pw.edu.pl
www.prioris.mini.pw.edu.pl/~  morgoth  











